COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2017

ESTI MATE SUMVARY 14:32: 28
CONTI D: C21382 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21382-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 166.0 DAYS TIVE ALLOW 3/31/2017 FI XED COMPLETI ON DATI
I TS EQU PVENT ON | -76 (I-25 TO I -70) PERCENT TIME:  86.01 ORI G TIME ALLOW 3/31/2017 FIXED COVPLETI ON DATI
PRQJECT NO I TS 0761-225
I TS EQU PMENT ON | -76 (I-25 TO I -70)
NAME OF ROAD:
PRQJECT COUNTI ES: ADANG JEFFERSON
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 03/ 04/ 2017 DATE TI ME STARTED 09/20/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 08/ 18/ 2016 DATE WORK BEGAN 09/ 20/ 2016
DATE AWARDED 08/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 062, 368. 52 PARTI Cl PATI NG $ 760, 507. 02 $ 148, 243. 28
AWARD PRQIECT AMT: $ 996, 804. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 71.59% TOTAL EARNI NGS 760, 507. 02 148, 243. 28
FUNDS AVAI LABLE: $ 301, 861. 50 STOCKPI LED MATERI ALS 99, 683. 47 - 33, 486. 48
GROSS EARNI NGS 860, 190. 49 114, 756. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14,952.06 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 845, 238. 43 114, 756. 80
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 845, 238. 43 114, 756. 80
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 114,756.80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21382-BID ESTI MATE RUN 03/ 21/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0006 14: 32: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00060 Enbanknent Material (Conplete In Place) 12. 000 0. 000
CY 0. 000 0. 00
152. 00000 0. 000 0. 00
0010 203-01549  *Punp (Dewatering Truck) 16. 000 0. 000
HOUR 0. 000 0. 00
449. 00000 0. 000 0. 00
0015 203-01597 *Pot hol i ng 240. 750 206. 250
HOUR 34.500 5, 865. 00
170. 00000 240. 750 40, 927. 50
0020 208-00002  *Erosion Log Type 1 (12 Inch) 1, 160. 000 1, 160. 000
LF 0. 000 0. 00
4. 00000 1, 160. 000 4, 640. 00
0025 208- 00035 *Aggregat e Bag 500. 000 50. 000
LF 0. 000 0. 00
6. 00000 50. 000 300. 00
0030 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
339. 00000 2.000 678. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 9. 000
HOUR 0. 000 0. 00
68. 00000 9. 000 612. 00
0045 212-00006 *Seedi ng (Native) 0. 950 0. 000
ACRE 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioning 0. 950 0. 000
ACRE 0. 000 0. 00
2,712.00000 0. 000 0. 00
0055 213-00012 *Spray-on Mul ch Bl anket 0. 950 0. 000
ACRE 0. 000 0. 00

4, 015. 00000 0. 000 0. 00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 21382-BI D ESTI MATE RUN 03/ 21/ 2017
PRQJECT: I TS 0761- 225 ESTI MATE NO 0006 14:32: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tackifier 190. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0.00
0065 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 503-00036 *Drilled Caisson (36 Inch) 48. 000 48. 000
LF 0. 000 0.00
315. 00000 48. 000 15, 120. 00
0075 604- 39050 Manhol e (Traffic Management System) 10. 000 9. 000
EACH 1. 000 4, 860. 00
4, 860. 00000 10. 000 48, 600. 00
0080 607-11525  *Fence (Plastic) 1, 483. 000 1, 483. 000
LF 0. 000 0. 00
4. 00000 1, 483. 000 5,932. 00
0085 612-00260 Location Marker (Fiber Optic)(Done) 39. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0090 612- 00270 Location Marker (Utility)(Flat Slat) 6. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0095 613- 00200 2 Inch Eectrical Conduit (Bridge) 3, 800. 000 870. 000
LF 2,162. 000 56, 449. 82
26. 11000 3, 032. 000 79, 165. 52
0095 MATERI AL ALLOMANCE Li ght Conduit, Metal 2,779.999
LF -2,161.999 -9,381.15
4.33911 618. 000 2,681.57
0100 613-00206 *2 Inch BElectrical Conduit (Bored) 35, 660. 000 33, 292. 000
LF 2,368. 000 16, 410. 24
6. 93000 35, 660. 000 247,123. 80
0105 613-01200 2 Inch Eectrical Conduit (Plastic) 22, 000. 000 18, 351. 000
LF 0. 000 0. 00
3. 15000 18, 351. 000 57, 805. 65



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 21382-BID ESTI MATE RUN 03/ 21/ 2017
PRQJECT: I TS 0761- 225 ESTI MATE NO 0006 14:32: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 613-07011 Pull Box (11"x18"x12") 6. 000 4.000
EACH 0. 000 0.00
602. 00000 4.000 2,408. 00
0110 MATERI AL ALLOMNCE No Test Required 2.000
EACH 0. 000 0.00
170. 00000 2.000 340. 00
0115 613-07040 Pul | Box (30"x48"x24") 29. 000 19. 000
EACH 0. 000 0.00
1, 520. 00000 19. 000 28, 880. 00
0115 MATERI AL ALLOMNCE No Test Required 10. 000
EACH 0. 000 0. 00
720. 00000 10. 000 7,200. 00
0120 613-07195 Proof Conduit 5, 000. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0. 00
0125 613-80130 *Servi ce Meter Cabinet 2.000 1. 000
EACH 1. 000 4,475. 00
4,475. 00000 2.000 8, 950. 00
0130 614-72832 Cormmuni cati ons Cabi net (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
9, 257. 00000 0. 000 0. 00
0130 MATERI AL ALLOMNCE No Test Assi gned 3. 000
EACH 0. 000 0.00
6, 550. 00000 3. 000 19, 650. 00
0135 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
712. 00000 0. 000 0. 00
0135 MATERI AL ALLOMNCE No Test Required 4.000
EACH 0. 000 0.00
86. 00000 4.000 344.00
0140 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 2, 150. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21382-BI D ESTI MATE RUN
PRQJECT: I TS 0761-225 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0140 MATERI AL ALLOMNCE No Test Required 2,150. 000
LF 0. 000 0.00
0. 32000 2,150. 000 688. 00
0145 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
7,827. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE No Test Required 1. 000
EACH 0. 000 0. 00
1, 456. 58000 1. 000 1, 456. 58
0150 614-87320 Cosed Crcuit Tel evision 4.000 0. 000
EACH 0. 000 0.00
4, 441. 00000 0. 000 0. 00
0150 MATERI AL ALLOMANCE Traf fi ¢ Equi prent 4.000
EACH 0. 000 0. 00
2,761. 26000 4.000 11, 045. 04
0155 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 803. 00000 0. 000 0. 00
0160 614-87364  *Closed Crcuit Television Pole with Lowering Device 3.000 0. 000
(50 Fee
EACH 0. 000 0. 00
17, 048. 00000 0. 000 0. 00
0160 MATERI AL ALLOMNCE CCTV Pol e W LD 3. 000
EACH 0. 000 0. 00
13, 600. 00000 3. 000 40, 800. 00
0165 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 38, 895. 000 0. 000
LF 17, 224. 000 39, 270. 72
2. 28000 17, 224. 000 39, 270. 72
0165 MATERI AL ALLOMNCE No Test Required 20, 196. 000
LF -17,224. 000 -11, 884. 56
0. 69000 2,972.000 2, 050. 68
0165 MATERI AL ALLOMNCE Fi ber Optic Cable 96S 20, 000. 000
LF -17,223. 997 -12,220. 77
0. 70952 2,776.003 1, 969. 63



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21382-BID ESTI MATE RUN 03/ 21/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0006 14: 32: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87690 *Et hernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
3,577. 00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Traf fi c Equi prent 4. 000
EACH 0. 000 0. 00
2, 864. 49250 4. 000 11, 457. 97
0175 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
74, 318. 00000 1. 000 74, 318. 00
0180 630- 00000 *Fl aggi ng 51. 000 51. 000
HOUR 0. 000 0. 00
28. 00000 51. 000 1, 428. 00
0185 630- 00007 *Traffic Control |nspection 5. 000 0. 000
DAY 0. 000 0. 00
660. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 96. 000 76. 000
DAY 20. 000 13, 200. 00
660. 00000 96. 000 63, 360. 00
0195 630-80337 *Barricade (Type 3 MC) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0200 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 2.000 56. 00
28. 00000 2.000 56. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 10. 000
EACH 12. 000 528. 00
44. 00000 22.000 968. 00
0210 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 1.000
EACH 4.500 247.50
55. 00000 5.500 302. 50
0215 630-80351 *Vertical Panel (Plastic) 50. 000 6. 000
EACH 7.000 308. 00

44. 00000 13. 000 572.00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21382-BID ESTI MATE RUN 03/ 21/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0006 14: 32: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 500
Type
ype) EACH 0. 000 0. 00
330. 00000 0. 500 165. 00
0225 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 2.000 342. 00
171. 00000 2.000 342.00
0230 630-80360  *Drum Channel i zi ng Device 50. 000 22.500
EACH 2.500 55. 00
22. 00000 25. 000 550. 00
0235 630- 80380 *Traffic Cone 200. 000 90. 000
EACH 0. 000 0. 00
6. 00000 90. 000 540. 00
0240 630-85041 *Mobi | e Attenuator 98. 000 79. 000
DAY 19. 000 5, 966. 00
314. 00000 98. 000 30, 772. 00
0245 700- 70010 F/ A M nor Contract Revisions 10, 307. 640 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70040 F/ A Rail road 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70230 F/ A Conmuni cation Lines 2, 805. 330 2, 805. 330
FA 0. 000 0. 00

1. 00000 2, 805. 330 2,805. 33



CONTI D C21382 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21382-BI D ESTI MATE RUN 03/ 21/ 2017
PRQJECT: I TS 0761- 225 ESTI MATE NO 0006 14:32: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 208- 00207 Erosi on Control Managenent 16. 000 12. 000
DAY 1. 000 210. 00
210. 00000 13. 000 2,730.00
CAT 0200 CURRENT AMI  $ 1,061,183.52% 114,756.80 % 859, 005. 49
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 185. 00000 1. 000 1, 185. 00
CAT 0400 CURRENT AMI  $ 1,185.00 $ 0.00% 1, 185. 00
PRQIECT TOTAL CURRENT AMI $ 1,062,368.52 % 114,756.80 % 860, 190. 49



